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INTRODUCTION

The mission of this project, “ DUFg Cylinder Storage Y ards, Phase IX, 96-U-201,” is to provide safe, long-
term storage of depleted uranium hexaflouride (DUF6) cylinders until eventual disposition by upgrading
severa cylinder storage yards at the Paducah Gaseous Diffusion Plant. In 1996 and 1997, the upgrades for
C-745K, L, M, N, P & T Cylinder Yards were designed under the oversight of DOE ORO. In 1999, a
Conceptual Desigh Report Addendum added the upgrade of C-745-F Cylinder Yard to the scope of the
project. The construction of C-745-K (South), L, & M was later removed from the scope of this project and
accomplished with funding provided through a Memorandum of Agreement between USEC and DOE.

LOGIC RELATIONSHIPS

The start dates of these projects are driven by the availability of funding and properly sequenced cylinder
relocations. Since the main power transformer and storm sewer line were installed in FY 1999, the cylinder
yards may be upgraded in any sequence. Additionally, the closeout of C-745-K (North) construction and the
disposal of the waste can be performed in any order.

SCOPE DESCRIPTION

Release Sitesand Facilities:

Assessments to be completed: N/A

Actionsto be completed: N/A

Past and Future Accomplishments:
A. Past Accomplishments: Completed the design of C-745-K, L, M, N, P, and T Cylinder Yards and
the construction of C-745-K(North) Cylinder Yard.
B. Future Accomplishments. Complete project closeout activities and disposal of all construction
demoalition debris generated during the construction of C-745-K (North).

Scope:
The scope for WBS element 04.60.12.96 is to complete all project claseout activities and dispose of the waste
generated during the construction of C-745-K (North).

It is the core value of Bechtel Jacobs Company to protect the safety and health of every worker, the public at
large, and our environment. To accomplish this, an Integrated Safety Management System (ISMYS) that
incorporates five core functions based on seven guiding principles was established for implementation
throughout the execution of each project. The objective of ISMS isto systematically integrate safety, health,
and environmental protection into the planning and execution of all work activities. The Five Core Functions
are: (1) Define the scope of work, (2) Analyze hazards, (3) Develop and implement hazard controls, (4)
Perform work within controls, and (5) Provide feedback and continuous improvement. The Seven Guiding
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Principles are (1) Line Management Responsibility for Safety, (2) Clear Roles and Responsihilities, (3)
Competence commensurate with responsibility, (4) Balanced Priorities, (5) Identification of Safety Standards
and Requirements, (6) Hazard Control Tailored to Work Being Performed, and (7) Operations Authorization.

Successful implementation of ISMS for this project will occur through a series of steps. During the
preparation for waste disposal, the scope of work was clearly defined, reviewed, approved and documented
by an experienced team via a work release. The work release and all safety related documentation will be
reviewed with each worker involved. The job site will be walked down and opportunities provided to
identify potential issues, hazards or concerns. Upon successful execution of these steps work will begin and
be performed in accordance with the Work Release. During and upon completion of the work, workers will
be solicited for feedback that may improve the safety of activities, talks, and/or processes. Feedback will be
documented and in some cases used in the preparation of Lessons Learned documentation.

REQUIREMENTS/DRIVERS
Bechtd Jacobs Company LLC Contract DE-AC05-980R22700, December 18, 1997
Integrated Safety Management System Description, BJC/OR-87, Revision 2, September 1999
Defense Nuclear Facilities Safety Board (DNFSB) recommendation.
"Integrated Safety Management System Description, BJC-GM-1400, Revision 2, October 2001 and
Integrated Safety Management System Supplement, BJC-GM-1401, Revision 0, December 2000"

As applicable, indicate other regul atory-rel ated requirements.
CERCLA:N RCRA:N DNFSB:Y DOEOrderss N AEA:N UMTRCA:N Statee N Other: N

WASTE VOLUMES
Please see attached waste performance metrics, as applicable.

PROJECT SCHEDULE
Please see attached project summary schedule, and Milestone Status Summary Report.

EXECUTION YEAR BASELINE
Please see attached Budgeted Cost of Work Scheduled Plan.

BASELINE BY YEAR
Please see attached Basdline by Y ear Report.




